
DAILY WORK ORDER 

Work Sites 
Bossert. Manufacturing 

Contractor 
Contractor 

0. H. Materials 
Rep.s Paul Street 

Wor k Per i od s 
7/14/87 

OSCs Jack D. Harmon 

WORK PLANNED/AUTHORIZED: 
1 .f : t )Initiate the removal 

wor k i n ar ea # 12 
)Continue loading clean debris 
from area #13 and final sweep 

)Set—up sample storage area. 
Initiate planning ground 
surface sampling 

4. )Comp1ete c1eani ng debr i s 
from area #16 & #1 pending 
dumpster delivery 

)Load-out PCB dumpsters and 
niani fest. 

.'iRemove debris from areas 
#10,#11,& #7 staging in 
area #3 for disposal 

)Conti nue r emovi ng st eel sump 
debris with magnet 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

1.  :> 

u. 
6. 

Yes 
( x  )  
c ) 
<: x :> 
c :> 
c x :> 
c :> 

No 
c :> 
c ) 
c 
c 
c 
C X ) 

Cont i nues 
C 
C  x  
C 
C x  
C 
C 

EQUIPMENT PLANNED/AUTHORI ZED s 
C3) Vans C2) Pick—up Truck 
cl) Decon trailer (3) Bobcats 
C 1 ) Command Post Trailer 
<11 Crew Trailer <31 12K Pools 
CD Portable Eye Wash <1) Car 
(6:> Radioes <1) 50K Pool 
<15 Water Treatment System 

w/ appurtenances 
<2."> High-Pressure Water Laser 

w/hoses (1.) Mi ni-Tr ac khoe 
Propane tanks Cl) Hi-Li ft 
185 CFM Air Compressor 
Cascade System 
Porta-Johns Cl) 955 Loader 
6-CY Dumpster CD 3-in 
Submersible PumpssC2) 2—in 
Satelites C31 Hilti-guns 
6. 5KW Gen er at or s 
Pne u m a t i  c  F o r  k l i f t  

iO.) 
CD 
c i :> 
C 4 
C 1') 
C3) 
C3> 
C 2 > 
CD 

EQUIPMENT USED FROM 
PREVIOUS DAY: 

A l l  A u t h o r i z e d  

comments! 

427683 

PERSONNEL AUTHORIZED: 
C 1 !> Response Manager 
C2> Laborer 
C 1 > Lab Tec hn i c ian C 2) 
C2' )  L a b  T e c h n i c i a n  C 1 )  
C 8 )  C l e a n — u p  T e c h n i c i a n  C l )  

C 1 )  F o r  e m a n  C 3 )  
C2) Foreman C2) 
C l )  F i e l d  C l e r k  
C4) Clean-up Techni> 
C l )  O p e r a t o r  C 2 )  

i an C; 



Contractor Signatures 

.!!!!; -? A He? 

OSC Signature: 




